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Description: The study will be conducted over 31.5 months, and will be completed in four (4) phases. 
Task 1:  PCC Pavement Data Availability and Participation by Other States 
Task 2:  Assembling Pavement and Crash Database and Interim Report 
Task 3:  Analysis  
Task 4:  Draft Final and Final Report 
 
Background: 
Study would document relative safety characteristics of each type of tining to allow states to understand trade-off’s made when departing 
from preferred transverse tining to a more quiet longitudinally tined pavement. Results would determine impact, either for or away from 
longitudinally tined pavements. 
 

 
Total 

Study Budget 
Current 

FFY Budget 
Expenditures for 
Current Quarter 

Total Expenditures 
to Date 

Percent 
Complete 

$75,000.00 $25,000.00 $0.00 $63,756.25  0 (%) 
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Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
Awaiting decision on request for four-month no-cost extension.  Letter sent February 6, 2003, for extension to end of May 2003.   
 
Work Next Quarter:
 
When permission to proceed is received, the WETTIME program will be further modified to process the necessary climate data and produce 
the percent time pavements were wet, dry, or covered with snow or ice during each analysis year.  Accident rates will then be produced, 
using the accident database and the WETTIME program output.  Final report will document literature search, database, analysis and 
findings. 
 
 
Circumstances affecting progress/budget:
 
 



Gantt Chart:
 
 
 
 

Note: Gantt chart shown in State Fiscal Year Quarters 


